

## Annex 5: Progress

Activities	2006	2007	2008	2009	2010
Meeting to disseminate the Plan of Action on IYCF in Vietnam	x				
Establishment of operational network at all levels	x				
Development of specific plan for each year	x	x	x	x	x
Survey on the IYCF situation (baseline indicators, related factors...)	x				
Implementation of communication activities	x	x	x	x	x
Setting up of the national core trainers (listing, material preparation, ToT training...)	x				
Training of provincial/local staff		x	x	x	x
Conducting of basic research	x	x	x	x	x
Development of pilot models		x	x	x	x
Reviewing of policy system relevant to IYCF	x				
Workshops on Policy for IYCF		x			
Proposals for development, ratification and implementation of supplementary policies on IYCF		x	x	x	x
Monitoring and supervision	x	x	x	x	x
Evaluation of progress (annual and periodical)	x	x	x	x	x
Annual review meetings					x